



School Infrastructure NSW Contractor Performance Report

HP Record Manager (TRIM) No:						
School:	Wingham Brush PS	Contract No:	SINSW-19-3085			
Program:	Insurance					
Project Title:	Wingham Brush PS, Tinonee PS, Mitchells Island PS Building and Grounds Planned					
Contractor:	Murphy's Remedial Builders Pty Ltd					
Original Contract Price:	\$848,443.99	Original Date for Completion:	19/3/2020			
Actual Final Contract Price:	\$1,414,997.87	Actual Completion Date:	27/11/2020			
Amount of any Liquidated Damages:	\$	Total Extension of Time Approved:	167 Days			
Report Status:						
<input type="checkbox"/> 3 Monthly <input checked="" type="checkbox"/> Completion <input type="checkbox"/> Unsatisfactory Performance <input type="checkbox"/> Termination						
Project Manager:						
Name:	Signature:	Date:				
Grant McKenzie		30/11/20				
<small>Digitally signed by Grant McKenzie Date: 2020.11.30 13:35:39 +11'00'</small>						
Contractor:						
Name:	Signature:	Date:				
DOUGAL FAYNE		30/11/2020				
School Principal if applicable:						
Name:	Signature:	Date:				
CONTRACTOR'S PERFORMANCE						
Grading	Definition					
Superior	Standard well above the required standard of performance					
Good	Standard often exceeds the required standard of performance					
Acceptable	Meets the required standard of performance					
Marginal	Mostly meets the required standard of performance but has some weakness					
Unsatisfactory	Well below the required standard of performance					
Evaluation Criteria	N/A	Un-satisfactory	Marginal	Acceptable	Good	Superior
Time Management	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Standard of Work	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
Quality Management Systems	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Contractor's Personnel	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
Subcontractor Management	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
Contract Administration	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
Co-operative Relations	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
Work Health & Safety	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
Industrial Relations	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Environmental Management	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Training Management	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Contractor's Design	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>